


# Materials Recycling Facility

Project Schedule – Updated February 2025



Project Milestones

- 1 Submit Environmental Permits - *Completed*
- 2 Submit Lee County Development Order
- 3 Solicit Design Criteria Package #1 – Equipment – *In progress*
- 4 Solicit Design Criteria Package #2 – Building and Site
- 5 Solicit Operations Contract